U.S.EPA/A-A Waste Dil Site Tue May 24 1994 @8

POLREP 9

To: T. Johnson, HQ
T. Brannigan, {RC
U.S. EPA Office of Public Affairs \
\

R. Karl, EERB
F. Rollins, ERS 111
G. Dunn, IEPA
From: Ken Theisen, Region U 0SC
Site: ch=Ai-Waste-0ils;—Rock=Islands Illinois (ID# RT)
Contract #: 68-S2-5001
Delivery Order #: 5001-05-342
Date: May 23, 1994
Site Location: Latitude 41°26°34.3", Longitude 98°35°'37.?"
POLREP #: —=9—
Ueather: ' Sunny, temperatures in the upper 70s

Background :

See Initial POLREP dated January 14, 1994.

Current Activities:

fin additional 4 loads of non-regulated waste oil from a combination
of T16 and T1Z2 was shipped via Fort Transfer to Clark Processing,
Inc., Dayton, Ohio during the week. These four loads included two
vacuum truck loads of tank sludge and completed shipment of all
waste oil on-site. This brings the total waste oil disposed of to
approximately 114,000 gallons. All of this material uwas manifested
as special waste.

The PCB-contaminated tank sludge, related PPE, rinsate, and paint
solids was shipped via Dahlen Transport to Aptus, Lakeville,
Minnesota on S5/19/94. All PCB-contaminated material has been
shipped off site with the totals as shown below: o0il= 18,400
gallons (approximate). sludge= 43 drums: personal protective gear=
4 drums: paint sludge= 3 drums: rinsate= 4 drunms.

The solidified tank sludge was representatively sampled and
analyzed. Based on the analytical results of the sludge sample,
and after several attempts to lower the ICLP level of the compound
trichloroethane to the regulatory level, the tank sludge passed and
has been classified as a special waste. The material will be
disposed of in the BFI landfill in Milan, [llinois.

On-site water treatment continued during the week. A total of
30,078 gallons of water was treated during the ueek bringing the
total volume to 98,848 gallons. UWastewater treatment is almost
complete. The only water remaining to be treated on-site is the
water used in decontaminating the frac tanks.
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Future Activities:

Transportation and disposal of solidified tank sludge to
landfill.

Dismantle two largest tanks for scrap using shears.

Continue treatment with the U.5. EPA mobile water treatment
system of remaining on-site decon water.

Transportation and disposal of pstroleum contaminated soil.

Level and grade site.

Personnel :

ERCS 8
TAT 1
EPA 1

Costs: (as of May 22, 1994)
Project Ceiling Current Cost Funds Remaining ERCS 495,000

418,607 76,393 IAT 15,000 43,446 1,554 EPA 62,000 38,867 23,133
TOTAL 602,000 5P8,920 181,080



